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ESTIMATE RUN 01/28/2019

ESTIMATE SUMMARY 13:28:42

CONTID: C20759         ESTIMATE NO: 0005 FINL 2005

PCN: 20759-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 9 SUMMIT BOULEVARD FRISCO PERCENT TIME:

PROJECT NO: STR0091-043                   

SH 9 SUMMIT BOULEVARD FRISCO

NAME OF ROAD:  

PROJECT COUNTIES: SUMMIT

CONTRACTOR:

A and S CONSTRUCTION CO. PAY PERIOD ENDING

P.O. BOX 566 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CANON CITY CO 81215-0566(719)275-4555 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,137,350.65 PARTICIPATING $ $ 1,148.47

AWARD PROJECT AMT: 3,317,399.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 49,760.99

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

99.19

FIXED COMPLETION DATE

FIXED COMPLETION DATE

100.00%

0.00

1,148.47

1,148.47

50,909.46

$

$

$

$

3,137,350.65

0.00

3,137,350.65

0.00

3,137,350.65

0.00

0.00

3,137,350.65

0.00

AMOUNT DUE 3,137,350.65 50,909.46

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 50,909.46

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

123.0 TIME ALLOW: 8/31/2018 ??:??:??

ORIG TIME ALLOW: 8/31/2018 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/30/2018

04/30/2018

08/30/2018

08/30/2018

01/28/2019

01/04/2018

03/30/2018

03/21/2018

04/30/2018
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PCN: 20759-BID    ESTIMATE RUN 01/28/2019

PROJECT: STR0091-043                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:28:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Median Cover 50.000

0.000

202-00195  
 

10,000.0050.000

0.00

50.000

SY  

200.00000

0010 *Removal of Sidewalk 57.000

0.000

202-00200  
 

19,950.0057.000

0.00

57.000

SY  

350.00000

0015 *Removal of Curb 23.000

0.000

202-00201  
 

690.0023.000

0.00

23.000

LF  

30.00000

0020 *Removal of Curb and Gutter 922.000

0.000

202-00203  
 

27,660.00922.000

0.00

922.000

LF  

30.00000

0025 *Removal of Concrete Curb Ramp 110.000

0.000

202-00206  
 

44,000.00110.000

0.00

110.000

SY  

400.00000

0030 *Removal of Concrete Pavement 49.000

0.000

202-00210  
 

5,880.0049.000

0.00

49.000

SY  

120.00000

0035 *Removal of Asphalt Mat 546.000

0.000

202-00220  
 

16,380.00546.000

0.00

546.000

SY  

30.00000

0040 *Removal of Asphalt Mat (Planing) 52,194.000

58.660

202-00240  
 

182,884.3152,252.660

205.31

52,252.660

SY  

3.50000

0045 *Removal of Pavement Marking 13,430.000

0.000

202-00250  
 

26,860.0013,430.000

0.00

13,430.000

SF  

2.00000

0050 *Removal of Pull Box 3.000

0.000

202-00827  
 

450.003.000

0.00

3.000

EACH

150.00000

0055 *Removal of Traffic Signal Equipment 1.000

0.000

202-00828  
 

2,500.001.000

0.00

1.000

L S 

2,500.00000
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PCN: 20759-BID    ESTIMATE RUN 01/28/2019

PROJECT: STR0091-043                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:28:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Pedestrian Push Button 20.000

0.000

202-00860  
 

1,400.0020.000

0.00

20.000

EACH

70.00000

0065 *Removal of Guardrail Type 3 225.000

0.000

202-01130  
 

2,700.00225.000

0.00

225.000

LF  

12.00000

0070 *Removal of End Anchorage 4.000

0.000

202-01300  
 

1,600.004.000

0.00

4.000

EACH

400.00000

0075 *Unclassified Excavation (Complete In Place) 75.000

0.000

203-00010  
 

10,500.0075.000

0.00

75.000

CY  

140.00000

0080 *Potholing 32.000

0.000

203-01597  
 

7,680.0032.000

0.00

32.000

HOUR

240.00000

0085 Topsoil 10.000

0.000

207-00205  
 

2,000.0010.000

0.00

10.000

CY  

200.00000

0090 Aggregate Bag 300.000

0.000

208-00035  
 

4,800.00300.000

0.00

300.000

LF  

16.00000

0095 *Concrete Washout Structure 1.000

0.000

208-00045  
 

5,000.001.000

0.00

1.000

EACH

5,000.00000

0100 Storm Drain Inlet Protection (Type I) (84 Inch) 11.000

0.000

208-00053  
 

2,200.0011.000

0.00

11.000

EACH

200.00000

0105 Storm Drain Inlet Protection (Type II) 5.000

0.000

208-00054  
 

1,700.005.000

0.00

5.000

EACH

340.00000

0110 Removal and Disposal of Sediment (Labor) 11.000

0.000

208-00103  
 

660.0011.000

0.00

11.000

HOUR

60.00000
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PCN: 20759-BID    ESTIMATE RUN 01/28/2019

PROJECT: STR0091-043                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:28:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Removal and Disposal of Sediment (Equipment) 17.000

0.000

208-00105  
 

2,380.0017.000

0.00

17.000

HOUR

140.00000

0120 Sweeping (Sediment Removal) 17.000

0.000

208-00106  
 

3,060.0017.000

0.00

17.000

HOUR

180.00000

0125 Removal of Trash 7.000

0.000

208-00107  
 

560.007.000

0.00

7.000

HOUR

80.00000

0130 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

0.000

EACH

500.00000

0135 *Reset Pull Box 1.000

0.000

210-00827  
 

700.001.000

0.00

1.000

EACH

700.00000

0140 *Reset Pedestrian Push Button 10.000

0.000

210-00860  
 

2,000.0010.000

0.00

10.000

EACH

200.00000

0145 Adjust Manhole 20.000

0.000

210-04010  
 

90,000.0020.000

0.00

20.000

EACH

4,500.00000

0150 Adjust Valve Box 6.000

0.000

210-04050  
 

14,400.006.000

0.00

6.000

EACH

2,400.00000

0155 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.000

ACRE

4,000.00000

0160 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.000

ACRE

11,000.00000

0165 Landscape Restoration 1.000

0.000

212-01200  
 

6,000.001.000

0.00

1.000

L S 

6,000.00000
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PCN: 20759-BID    ESTIMATE RUN 01/28/2019

PROJECT: STR0091-043                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:28:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

0.000

ACRE

4,000.00000

0175 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

0.000

LB  

6.00000

0180 *Wildlife Biologist 21.000

0.000

240-00000  
 

4,200.0021.000

0.00

21.000

HOUR

200.00000

0185 *Removal of Nests 6.000

0.000

240-00010  
 

540.006.000

0.00

6.000

HOUR

90.00000

0190 Health and Safety Officer 0.000

0.000

250-00110  
 

0.000.000

0.00

0.000

HOUR

1,000.00000

0195 Material Sampling and Delivery 0.000

0.000

250-00120  
 

0.000.000

0.00

0.000

EACH

500.00000

0200 Material Handling (Stockpile) 0.000

0.000

250-00200  
 

0.000.000

0.00

0.000

CY  

360.00000

0205 Solid Waste Disposal 0.000

0.000

250-00210  
 

0.000.000

0.00

0.000

CY  

550.00000

0210 *Aggregate Base Course (Class 6) 3.000

0.000

304-06007  
 

3,600.003.000

0.00

3.000

CY  

1,200.00000

0215 *Hot Mix Asphalt (Patching) (Asphalt) 93.690

0.000

403-00720  
 

65,583.0093.690

0.00

93.690

TON 

700.00000

0220 *Hot Mix Asphalt (Grading SX) (75) 6,897.620

0.000

403-34701  
 

772,533.446,897.620

0.00

6,897.620

TON 

112.00000
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PCN: 20759-BID    ESTIMATE RUN 01/28/2019

PROJECT: STR0091-043                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:28:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Asphalt Cement Performance Grade (PG 58-34) 381.440

0.000

411-03355  
 

263,193.60381.440

0.00

381.440

TON 

690.00000

0230 Emulsified Asphalt (CSS-1H) 4,666.000

0.000

411-10253  
 

18,664.004,666.000

0.00

4,666.000

GAL 

4.00000

0235 *Concrete Pavement (8 Inch) 49.000

0.000

412-00800  
 

8,820.0049.000

0.00

49.000

SY  

180.00000

0240 *Guardrail Type 3 (6-3 Post Spacing) 113.000

0.000

606-00301  
 

6,780.00113.000

0.00

113.000

LF  

60.00000

0245 *End Anchorage Type 3D 2.000

0.000

606-01340  
 

6,000.002.000

0.00

2.000

EACH

3,000.00000

0250 *Transition Type 3G 4.000

0.000

606-01370  
 

20,000.004.000

0.00

4.000

EACH

5,000.00000

0255 *Transition Type 3J 2.000

0.000

606-01385  
 

6,000.002.000

0.00

2.000

EACH

3,000.00000

0260 *End Anchorage Type 3K 2.000

0.000

606-01390  
 

5,000.002.000

0.00

2.000

EACH

2,500.00000

0265 *Concrete Sidewalk 89.000

0.000

608-00000  
 

23,140.0089.000

0.00

89.000

SY  

260.00000

0270 *Concrete Curb Ramp 752.000

0.000

608-00010  
 

165,440.00752.000

0.00

752.000

SY  

220.00000

0275 *Curb Type 2 (Section B) 26.000

0.000

609-20010  
 

1,170.0026.000

0.00

26.000

LF  

45.00000
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PCN: 20759-BID    ESTIMATE RUN 01/28/2019

PROJECT: STR0091-043                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:28:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Curb and Gutter Type 2 (Section I-M) (Special) 152.000

0.000

609-21013  
 

6,992.00152.000

0.00

152.000

LF  

46.00000

0285 *Curb and Gutter Type 2 (Section II-B) 394.000

0.000

609-21020  
 

21,670.00394.000

0.00

394.000

LF  

55.00000

0290 *Delineator (Flexible) (Flat Mounted) 10.000

0.000

612-00037  
 

500.0010.000

0.00

10.000

EACH

50.00000

0295 *Delineator (Drivable Concrete Installation) (Type I) 3.000

0.000

612-00101  
 

75.003.000

0.00

3.000

EACH

25.00000

0300 *Delineator (Drivable Concrete Installation) (Type II) 11.000

0.000

612-00102  
 

286.0011.000

0.00

11.000

EACH

26.00000

0305 *Delineator (Drivable Concrete Installation) (Type 
III) 

28.000

0.000

612-00103  
 

784.0028.000

0.00

28.000

EACH

28.00000

0310 *Location Marker (Fiber Optic)(Dome) 2.000

0.000

612-00260  
 

200.002.000

0.00

2.000

EACH

100.00000

0315 *2 Inch Electrical Conduit (Bored) 240.000

0.000

613-00206  
 

11,520.00240.000

0.00

240.000

LF  

48.00000

0320 *3 Inch Electrical Conduit (Bored) 585.000

0.000

613-00306  
 

29,250.00585.000

0.00

585.000

LF  

50.00000

0325 *2 Inch Electrical Conduit (Plastic) 31.000

0.000

613-01200  
 

1,023.0031.000

0.00

31.000

LF  

33.00000

0330 *3 Inch Electrical Conduit (Plastic) 52.000

0.000

613-01300  
 

1,820.0052.000

0.00

52.000

LF  

35.00000
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PCN: 20759-BID    ESTIMATE RUN 01/28/2019

PROJECT: STR0091-043                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:28:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Type Four Pull Box 3.000

0.000

613-07004  
 

5,100.003.000

0.00

3.000

EACH

1,700.00000

0340 *Type Five Pull Box 2.000

0.000

613-07005  
 

6,000.002.000

0.00

2.000

EACH

3,000.00000

0345 *Wiring 1.000

0.000

613-10000  
 

18,000.001.000

0.00

1.000

L S 

18,000.00000

0350 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

0.000

SF  

24.00000

0355 *Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

0.000.000

0.00

0.000

LF  

12.00000

0360 *Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

0.000.000

0.00

0.000

EACH

415.00000

0365 *Traffic Signal Controller Cabinet 1.000

0.000

614-72855  
 

35,000.001.000

0.00

1.000

EACH

35,000.00000

0370 *Pedestrian Push Button Post Assembly 22.000

0.000

614-72863  
 

66,000.0022.000

0.00

22.000

EACH

3,000.00000

0375 *Vehicle Detection System (Single Camera) 0.000

0.000

614-72895  
 

0.000.000

0.00

0.000

EACH

9,000.00000

0380 *Fiber Optic Cable (Single Mode) (12 Fiber) 290.000

0.000

614-87010  
 

6,380.00290.000

0.00

290.000

LF  

22.00000

0385 *Construction Surveying 1.000

0.000

625-00000  
 

26,000.001.000

0.00

1.000

L S 

26,000.00000
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PCN: 20759-BID    ESTIMATE RUN 01/28/2019

PROJECT: STR0091-043                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:28:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Construction Surveying (Hourly) 14.000

0.000

625-00001  
 

2,940.0014.000

0.00

14.000

HOUR

210.00000

0395 *Mobilization 1.000

0.000

626-00000  
 

326,000.001.000

0.00

1.000

L S 

326,000.00000

0400 *Public Information Services (Tier III) 1.000

0.000

626-01103  
 

16,000.001.000

0.00

1.000

L S 

16,000.00000

0405 *Modified Epoxy Pavement Marking 84.000

0.000

627-00008  
 

18,480.0084.000

0.00

84.000

GAL 

220.00000

0410 *Pavement Marking Paint (High Build) 148.000

0.000

627-00013  
 

8,880.00148.000

0.00

148.000

GAL 

60.00000

0415 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) (Spe 

757.000

0.000

627-30407  
 

15,140.00757.000

0.00

757.000

SF  

20.00000

0420 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

5,302.000

0.000

627-30411  
 

95,436.005,302.000

0.00

5,302.000

SF  

18.00000

0425 *Flagging 2,037.000

0.000

630-00000  
 

57,036.002,037.000

0.00

2,037.000

HOUR

28.00000

0430 *Traffic Control Inspection 48.000

0.000

630-00007  
 

11,520.0048.000

0.00

48.000

DAY 

240.00000

0435 *Traffic Control Management 74.000

0.000

630-00012  
 

81,400.0074.000

0.00

74.000

DAY 

1,100.00000

0440 *Flashing Beacon (Portable) 5.000

0.000

630-80001  
 

1,000.005.000

0.00

5.000

EACH

200.00000
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PCN: 20759-BID    ESTIMATE RUN 01/28/2019

PROJECT: STR0091-043                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:28:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *Barricade (Type 3 M-A) (Temporary) 7.000

0.000

630-80335  
 

1,400.007.000

0.00

7.000

EACH

200.00000

0450 *Construction Traffic Sign (Panel Size A) 26.000

0.000

630-80341  
 

1,820.0026.000

0.00

26.000

EACH

70.00000

0455 *Construction Traffic Sign (Panel Size B) 53.000

0.000

630-80342  
 

3,710.0053.000

0.00

53.000

EACH

70.00000

0460 *Construction Traffic Sign (Panel Size C) 12.000

0.000

630-80343  
 

840.0012.000

0.00

12.000

EACH

70.00000

0465 *Construction Traffic Sign (Special) 57.000

0.000

630-80344  
 

1,425.0057.000

0.00

57.000

SF  

25.00000

0470 *Portable Message Sign Panel 8.000

0.000

630-80355  
 

40,000.008.000

0.00

8.000

EACH

5,000.00000

0475 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

2.000

0.000

630-80358  
 

4,000.002.000

0.00

2.000

EACH

2,000.00000

0480 *Drum Channelizing Device 183.000

0.000

630-80360  
 

7,320.00183.000

0.00

183.000

EACH

40.00000

0485 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

0.000

EACH

40.00000

0490 *Drum Channelizing Device (With Light) (Steady Burn) 62.000

0.000

630-80364  
 

2,480.0062.000

0.00

62.000

EACH

40.00000

0495 *Concrete Barrier (Temporary) 190.000

0.000

630-80370  
 

14,250.00190.000

0.00

190.000

LF  

75.00000
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PCN: 20759-BID    ESTIMATE RUN 01/28/2019

PROJECT: STR0091-043                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:28:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *Traffic Cone 244.000

0.000

630-80380  
 

3,660.00244.000

0.00

244.000

EACH

15.00000

0505 *Mobile Pavement Marking Zone 1.000

0.000

630-80520  
 

1,000.001.000

0.00

1.000

DAY 

1,000.00000

0510 *Mobile Attenuator 2.000

0.000

630-85020  
 

14,000.002.000

0.00

2.000

EACH

7,000.00000

0515 Night Work Lighting 1.000

0.000

632-00000  
 

30,000.001.000

0.00

1.000

L S 

30,000.00000

0520 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0525 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0530 F/A Asphalt Pavement Incentive 13,766.110

0.000

700-70012  
 

13,766.1113,766.110

0.00

13,766.110

F A 

1.00000

0535 F/A Fuel Cost Adjustment 4,798.120

0.000

700-70016  
 

4,798.124,798.120

0.00

4,798.120

F A 

1.00000

0540 F/A Roadway Smoothness Incentive 2,013.440

0.000

700-70018  
 

2,013.442,013.440

0.00

2,013.440

F A 

1.00000

0545 F/A Asphalt Cement Cost Adjustment 18,171.770

0.000

700-70019  
 

18,171.7718,171.770

0.00

18,171.770

F A 

1.00000

0550 F/A On-The-Job Trainee 1,133.000

0.000

700-70023  
 

1,133.001,133.000

0.00

1,133.000

F A 

1.00000
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REF
NO.
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NO.
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UNITS
UNIT PRICE

PREV QTY/
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QTY TO DATE
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THIS

PERIOD

13:28:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0625 Intersection Detect Sys (Camera) Gridsmart Camera 5.000

0.000

614-72886  
 

93,665.205.000

0.00

5.000

EACH

18,733.04000

0630 Impact Atten (Temp) Crash Cushion Absorb 350 Barrier 1.000

0.000

630-85010  
 

2,520.001.000

0.00

1.000

EACH

2,520.00000

0635 Added Item (Dollar)/ Concrete Price Reduction -1,260.000

943.160

900-00006  
 

-316.84-316.840

943.16

-316.840

DOL 

1.00000

CAT 2,999,346.151,148.472,999,346.15CURRENT AMT0200 $ $ $

CAT NO0300 F-12-T 

0560 *Removal of Asphalt Mat (Planing) 1,503.000

0.000

202-00240  
 

5,260.501,503.000

0.00

1,503.000

SY  

3.50000

0565 *Removal of Portions of Present Structure 5.000

0.000

202-00503  
 

35,000.005.000

0.00

5.000

SY  

7,000.00000

0570 *Sandblasting Reinforcing Steel 0.000

0.000

202-05100  
 

0.000.000

0.00

0.000

SY  

2,400.00000

0575 *Hot Mix Asphalt (Grading SX) (75) 123.000

0.000

403-34701  
 

13,776.00123.000

0.00

123.000

TON 

112.00000

0580 Asphalt Cement Performance Grade (PG 58-34) 6.800

0.000

411-03355  
 

4,692.006.800

0.00

6.800

TON 

690.00000

0585 Emulsified Asphalt (CSS-1H) 80.000

0.000

411-10253  
 

320.0080.000

0.00

80.000

GAL 

4.00000



CONTID: C20759         COLORADO DEPARTMENT OF TRANSPORTATION Page 13

PCN: 20759-BID    ESTIMATE RUN 01/28/2019

PROJECT: STR0091-043                   ESTIMATE NO: 0005

REF
NO.
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PERIOD

13:28:42

CUMULATIVE
AMOUNT

CAT NO0300 F-12-T 

0590 Waterproofing (Membrane) 8.000

0.000

515-00120  
 

4,800.008.000

0.00

8.000

SY  

600.00000

0595 *Concrete Class D 1.000

0.000

601-03000  
 

4,400.001.000

0.00

1.000

CY  

4,400.00000

0600 *Reinforcing Steel (Epoxy Coated) 1,108.000

0.000

602-00020  
 

7,756.001,108.000

0.00

1,108.000

LB  

7.00000

0605 *Bridge Rail Type 7 40.000

0.000

606-10700  
 

22,000.0040.000

0.00

40.000

LF  

550.00000

CAT 98,004.500.0098,004.50CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0610 Field Office (Class 2) 1.000

0.000

620-00002  
 

18,000.001.000

0.00

1.000

EACH

18,000.00000

0615 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

16,000.001.000

0.00

1.000

EACH

16,000.00000

0620 Sanitary Facility 1.000

0.000

620-00020  
 

6,000.001.000

0.00

1.000

EACH

6,000.00000

CAT 40,000.000.0040,000.00CURRENT AMT0400 $ $ $

$ 3,137,350.651,148.47$3,137,350.65$CURRENT AMTPROJECT TOTAL


